
 

 
Staff Summary Report 
 
Council Meeting Date:    06/05/08      Agenda Item Number: __________ 
 
 
 
 SUBJECT:  Approve an increase to the change order contingency to Contract C2006-131 

with Adolfson & Peterson Construction for construction of bus shelters in the 
Tempe Transportation Center. 

 
 DOCUMENT NAME: 20080605PWDR10 TEMPE TRANSIT CENTER (1106-06) 

PROJECT NO. 60-976762 
 
 SUPPORTING DOCS: No 
 
 COMMENTS: Total amount of the increase to the contingency is $860,000. 
 
 PREPARED BY:  DONNA RYGIEL, ENGINEERING CONTRACT ADMIN. (x8520) 
 
 REVIEWED BY:  ANDY GOH, DEPUTY PW MANAGER/CITY ENGINEER (x8896) 
 
 APPROVED BY: GLENN KEPHART, PUBLIC WORKS MANAGER (x8205) 
 

 LEGAL REVIEW  
     AS TO FORM BY: TERESA VOSS, ASSISTANT CITY ATTORNEY (x8814) 

 
 FISCAL NOTE: Sufficient funds will be transferred from Bus Stop Improvements, Capital 

Improvement Fund No. 6749. 
 
 RECOMMENDATION: Approve the fourth increase to the change order contingency to the existing 

contract with Adolfson & Peterson Construction in the amount of $860,000. 
 
ADDITIONAL INFO:  This increase to the change order contingency will fund the construction of 

bus shelters at 26 locations within the Tempe Transportation Center site.  
These bus shelters will meet an operational need for the facility while 
incorporating “green” design elements. 

 
Council has previously approved three contingency increases for this 
contract. The initial contingency was in the amount of $1,290,000 and the 
three previous increases total $737,533.  This request will increase the total 
amount of the change order contingency to $2, 887,533. 

 
  After evaluation, staff found that the initial bid for the construction of 

the bus shelters was unreasonable because additional design changes and 
value engineering were needed to reduce the cost.  Staff negotiated the cost 
of construction and considers it reasonable for the scope of work. 
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